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OUTLINE 
•  Update on procurement, particularly the 

compressor 
•  Progress on drafting and welding 
•  Update on LAPD 

 



PROCUREMENT 



THE COMPRESSOR 
•  It’s basically built and should have been mechanically tested last week 

•  Assuming the test went well, it should be here on time by the end of the 
month 

•  Jim is getting weekly updates on its progress from Fluitron, Inc. 



MILESTONES 
Milestone Level Scheduled Date Anticipated 

Date 
Begin Welding Piping 
Subassemblies 

3 April 30, 2013 Started October 
8, 2012 

Cryo Controls Ready for 
Installation 

2 August 5, 2013 May 24, 2013 

Cryo Skid Installation 
Complete 

2 December 16, 
2013 

May 10, 2013 

Complete Pre-assembly of 
Cryogenic System 

4 April 26, 2013 April 26, 2013 

ODH Analysis Completed by 
Cryo Safety Review Panel 

2 May 23, 2013 February 28, 
2013 



UPDATES 
•  Planning on test run in June 
•  Safety meeting last Friday, ground floor analysis 

submitted for gas/liquid nitrogen 
•  Feedthroughs for RTDs ready to be soldered 
•  PLCs are here and mounted in cabinets, 

performing tests with them now 



UPDATES 
•  For welding, we have 4 left for insulated Ar 

piping and 3 left for the buffer dewar 
•  Have continued cleaning pipes and welding, 

good progress has been made 
•  Aim to be done with cryogenics drafting by the 

end of the month 



LAB F 



LAB F 



LAPD UPDATE 
•  Operation at LAPD are going well 

•  Purity monitors (identical to those going into MicroBooNE) 
have been recording lifetimes of 4 ms, no issues with the 
new DAQ system 

•  The Long Bo TPC has been taking data since January, 
same cold electronics as MicroBooNE 

•  HV on Long Bo has been holding at 60 kV 

•  Filters have still not saturated yet after 5 weeks, it took 2 
weeks during the last run 



PURITY MONITORS 
We recently overhauled 
the DAQ system, 
replacing an oscilloscope 
with a PC and digitizer 
card 

Anode signal 

Cathode signal 



LONG BO 
•  Long Bo has successfully seen tracks 
•  Triggering with cosmic ray muon 

counters 
•  Aiming to measure purity 

 

High Purity 

300 us 1400 us 


